

# Project Management

## Phases

### Project Selection

- Inexperience, "Ideas"
  - Unclear goals, timelines etc.
  - → Limit effort
- Experience, "Project Engagement"
- Mastery, "Known Project"

Ideation	Initiation	Planning	Execution	Closure	Manage
					Benefits, impact, value

## Common PM failures

- Lack of reason
- Weak support/sponsorship
- Wrong PM methods
- Overly optimistic
- Poorly defined scope
- Ignoring key stakeholders
- Lack of risk management

### Project Classification

Complexity	Uncertainty	
Size	Novelty	
Scope	Experience	
Stakeholders	Clarity	
Alignment	Budget/Resources	

\* Efficiency Projects 0/1 \* Growth Projects 2/3 \* Transformative 4/4